CEDAR RIVER ANADROMOUS FISH COMMITTEE

Final Meeting Minutes
Summary Version
October 19, 2000

MembersPresent:  Bruce Bachen (SPU); Gwill Ging (USFWS); Dennis Moore
(Muckleshoot Indian Tribe); Tom Sibley (NMFS), Ron Warren, Steve Foley (WDFW);
Bill Robinson (Washington Council of Trout Unlimited.); Nick Gayeski, Sam Wright
(Washington Trout)

Other Participants: Dennis Dorratcague, Clint Smith (Montgomery Watson), Bill
WEélls, George Schneider, Cyndy Holtz (SPU)

Call to Order: The meeting began at 9:05.
Approval of Agenda —Agenda was approved as presented.

Minutesreview and approval for September 14, 2000 meeting. Minutes were
approved as presented. The Committee agreed to post a summary version of the
minutes on the AFC website and make the full version of the minutes available by
request.

Approval of letter to WDFW requesting cooper ation in supplying research
results—

The Committee unanimously agreed to send a letter to WDFW that was meant to
encourage dialogue about the needs of the hatchery project and the analysis of
otolith data.

Fish Passage Project —
Discussions were held on fish passage conceptual designs. There was general
agreement on conceptual designs for the ladder and sorting facility at Landsburg
and on the fish screen design. However, some member s requested that juvenile
fish sampling facilities be added to the bypass water line from the fish screens.
There was concern about the amount of rip rap associated with the project and
the engineers were asked to look at alternatives for bank protection. Further
design work will be done on the downstream passage design and on the passage
options at the pipeline. SPU considered the alternative of burying the pipeline,
but decided that passage could be provided within the HCP commitments by one
of several other options and the burial option would add substantial cost, likely
cause delay in achieving fish passage and add uncertainty. A meeting of the
agency engineers and design consultants will be scheduled prior to the next AFC
meeting to try to resolve outstanding design questions and AFC members will be
invited to attend.

The pre-application meeting with representatives of the Cor ps of
Engineers and state and federal agencies was held on October 18 to discuss the
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Landsburg fish passage project. Use of rip rap surfaced as a concern at that
meeting. A Biological Assessment will need to be submitted by SPU at the time of
application.

SPU selected Natt McDougall Company as the General Contractor/
Construction Manager for the fish passage project. Thisfirmis highly
experienced in fisheries projects in the Northwest and specializesin sensitive
inwater construction work. This alternative construction approach provides the
opportunity for construction experience to guide the design and planning of the
facilities.

Hatchery Program Development

1. Alternative broodstock collection

A three-phase plan was approved by the AFC for evaluation of alternative
broodstock collection methods. The goal isto identify a conceptual design or
designs that should be considered in the design work for the replacement
hatchery.

2. Rearing evaluation plan
The AFC discussed conducting an evaluation of short-termrearing at the Cedar
River Hatchery and further work will be done to devel op the proposal.

3. Design consultant process selection —

SPU will begin the selection process for the hatchery design consultant in
December. Thiswork will be phased to reflect future direction from the Parties to
the Landsburg Mitigation Agreement and the EISreview process.

4. Review of hatchery development schedule —

Bruce explained the schedule and pointed out that there is a substantial amount of
writing and review that would have to be completed in 2001, in an effort to help
the AFC understand what their workload is relative to the hatchery.

Reports

1. Expert paned-

The expert panel continues to work on the development of hatchery guidelines
that will provide a basis for the development of the operating protocols, design,
capacity and adaptive management plans for the replacement hatchery. The panel
will develop a draft report that will be reviewed by the AFC. Members of the
panel include Conrad Mahnken (NMFS), Jim Winton (USGS-Biological Survey),
Dave Beauchamp (U. of Washington), Ernie Brannon (U. of Idaho), and Don
Campton (USFWS).

2. Cedar River returns

Ron Warren reported that the sockeye run to the Cedar River islarge this year
and the WDFW crews have been successful in collecting sockeye eggs for the
hatchery program. To date approximately 8 million eggs have been collected so
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far and thiswill likely be a record year for egg collection. No problems have been
reported so far with chinook at the weir. Steve Foley reported that chinook redd
counts have been approximately half of last years so far (38 this year compared to
80 from the same time last year). Chinook returns to the Cedar River are weak
this year.

Plan next agenda for meeting schedule for November 16 —

The November 16 agenda will include discussions of the screens, sorting
facilities, and downstream ladder options with the goal of identifying preferred
conceptual designs.

Adjournment -The meeting adjourned at 1:15 PM.



